
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/08/2005

ESTIMATE SUMMARY 08:12:41

CONTID: C14630         ESTIMATE NO: 0001 PROG 2002

PCN: 14630-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL:  I-70 TO NORTH OF 74TH PERCENT TIME:

PROJECT NO: NH 2873-131                   

FEDERAL:  I-70 to NORTH of 74th

NAME OF ROAD: SH 287

PROJECT COUNTIES: DENVER

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 07/08/2005 DATE TIME STARTED 05/31/2005

5085 HARLAN ST DATE LET 03/31/2005 DATE WORK BEGAN 05/31/2005

 DATE AWARDED 04/08/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/28/2005 DATE ACCEPTED

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 05/31/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,542,574.79 PARTICIPATING $ $ 258,454.39

AWARD PROJECT AMT: 2,223,419.03 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,853.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.87

TIME ALLOW:

ORIG TIME ALLOW:

115 WORK DAYS

WORK DAYS115

10.17%

2,284,120.40

258,454.39

258,454.39

251,600.76

$

$

$

$

258,454.39

0.00

258,454.39

0.00

258,454.39

-6,853.63

0.00

251,600.76

0.00

AMOUNT DUE 251,600.76 251,600.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 251,600.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

24.0
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PCN: 14630-BID    ESTIMATE RUN 07/08/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0001 08:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 253.000 0.000

SY  224.100 2,599.56

11.60000 224.100 2,599.56

202-00190  
 

0010 *REMOVAL OF MEDIAN COVER 415.000 0.000

SY  0.000 0.00

11.60000 0.000 0.00

202-00195  
 

0015 *REMOVAL OF SIDEWALK 98.600 0.000

SY  98.600 1,005.72

10.20000 98.600 1,005.72

202-00200  
 

0020 *REMOVAL OF CURB AND GUTTER 2,928.000 0.000

LF  2,078.800 12,472.80

6.00000 2,078.800 12,472.80

202-00203  
 

0025 *REMOVAL OF CONCRETE CURB RAMP 570.000 0.000

SY  422.300 6,123.35

14.50000 422.300 6,123.35

202-00206  
 

0030 REMOVAL OF ASPHALT MAT 1,300.000 0.000

SY  251.600 880.60

3.50000 251.600 880.60

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 156,910.000 0.000

SY  0.000 0.00

0.60000 0.000 0.00

202-00240  
 

0040 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

4,800.00000 0.000 0.00

202-00828  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 850.000 0.000

LF  0.000 0.00

2.10000 0.000 0.00

202-01130  
 

0050 CLEAN VALVE BOX 112.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

202-04005  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 175.000 0.000

CY  0.000 0.00

22.50000 0.000 0.00

203-00010  
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PCN: 14630-BID    ESTIMATE RUN 07/08/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0001 08:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 POTHOLING 40.000 0.000

HOUR 0.000 0.00

116.00000 0.000 0.00

203-01597  
 

0065 CONCRETE WASHOUT STRUCTURE 25.000 0.000

EACH 2.000 1,480.00

740.00000 2.000 1,480.00

208-00045  
 

0070 STORM DRAIN INLET PROTECTION 74.000 0.000

EACH 74.000 1,628.00

22.00000 74.000 1,628.00

208-00050  
 

0075 EROSION CONTROL SUPERVISOR 73.000 0.000

HOUR 12.000 1,032.00

86.00000 12.000 1,032.00

208-00205  
 

0080 RESET GUARDRAIL TYPE 4 1,360.000 0.000

LF  0.000 0.00

5.80000 0.000 0.00

210-01140  
 

0085 ADJUST MANHOLE 86.000 0.000

EACH 35.000 8,225.00

235.00000 35.000 8,225.00

210-04010  
 

0090 ADJUST VALVE BOX 266.000 0.000

EACH 69.000 8,073.00

117.00000 69.000 8,073.00

210-04050  
 

0095 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.600 2,640.00

4,400.00000 0.600 2,640.00

250-00010  
 

0100 *HEALTH AND SAFETY OFFICER 40.000 0.000

HOUR 16.000 1,312.00

82.00000 16.000 1,312.00

250-00110  
 

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 382.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-00720  
 

0110 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 500.000 0.000

TON 0.000 0.00

33.50000 0.000 0.00

403-33841  
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PCN: 14630-BID    ESTIMATE RUN 07/08/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0001 08:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 20,021.000 0.000

TON 0.000 0.00

36.50000 0.000 0.00

403-34871  
 

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 8,059.000 0.000

GAL 0.000 0.00

1.10000 0.000 0.00

411-10255  
 

0125 GEOTEXTILE (PAVING) 156,910.000 0.000

SY  0.000 0.00

0.90000 0.000 0.00

420-00500  
 

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 850.000 0.000

LF  0.000 0.00

15.70000 0.000 0.00

606-00301  
 

0135 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

590.00000 0.000 0.00

606-01340  
 

0140 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,030.00000 0.000 0.00

606-01370  
 

0145 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-02005  
 

0150 *CONCRETE SIDEWALK (FAST TRACK) 117.800 0.000

SY  117.800 4,947.60

42.00000 117.800 4,947.60

608-00003  
 

0155 *CURB RAMP (FAST TRACK) 605.000 0.000

SY  422.300 47,297.60

112.00000 422.300 47,297.60

608-00011  
 

0160 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 1,890.000 0.000

LF  755.000 11,325.00

15.00000 755.000 11,325.00

609-31010  
 

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 1,020.000 0.000

LF  936.800 20,984.32

22.40000 936.800 20,984.32

609-31020  
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PCN: 14630-BID    ESTIMATE RUN 07/08/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0001 08:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 CURB TYPE 6 (SECTION M) 850.000 0.000

LF  0.000 0.00

5.40000 0.000 0.00

609-60011  
 

0175 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 6,008.000 0.000

SF  0.000 0.00

6.70000 0.000 0.00

610-00020  
 

0180 *DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00001  
 

0185 SIGN PANEL (CLASS I) 7.000 0.000

SF  0.000 0.00

37.50000 0.000 0.00

614-00011  
 

0190 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

4,700.00000 0.000 0.00

625-00000  
 

0195 *MOBILIZATION 1.000 0.000

L S 0.500 30,000.00

60,000.00000 0.500 30,000.00

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 190.00

760.00000 0.250 190.00

626-01000  
 

0205 *EPOXY PAVEMENT MARKING 247.000 0.000

GAL 0.000 0.00

64.00000 0.000 0.00

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,328.000 0.000

GAL 0.000 0.00

24.00000 0.000 0.00

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 8,969.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-01000  
 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

62.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30325  
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PCN: 14630-BID    ESTIMATE RUN 07/08/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0001 08:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

5,574.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-30410  
 

0230 *SURVEY MONUMENT (TYPE 1) 2.000 0.000

EACH 0.000 0.00

184.00000 0.000 0.00

629-01001  
 

0235 *SURVEY MONUMENT (TYPE 5) 4.000 0.000

EACH 0.000 0.00

58.00000 0.000 0.00

629-01005  
 

0240 *SURVEY MONUMENT (TYPE 3A) 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

629-01031  
 

0245 *MONUMENT BOX 1.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

629-01050  
 

0250 *LOCATE MONUMENTS 8.000 0.000

HOUR 0.000 0.00

126.00000 0.000 0.00

629-01110  
 

0255 *ADJUST MONUMENT BOX 1.000 0.000

EACH 0.000 0.00

58.00000 0.000 0.00

629-01210  
 

0260 *FLAGGING 3,000.000 0.000

HOUR 490.000 11,270.00

23.00000 490.000 11,270.00

630-00000  
 

0265 *TRAFFIC CONTROL INSPECTION 32.000 0.000

DAY 8.000 336.00

42.00000 8.000 336.00

630-00007  
 

0270 *TRAFFIC CONTROL MANAGEMENT 115.000 0.000

DAY 23.000 9,430.00

410.00000 23.000 9,430.00

630-00012  
 

0275 *UNIFORMED TRAFFIC CONTROL COORDINATION 160.000 0.000

HOUR 0.000 0.00

42.00000 0.000 0.00

630-00015  
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PCN: 14630-BID    ESTIMATE RUN 07/08/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0001 08:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

630-80337  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 0.000

EACH 5.500 231.00

42.00000 5.500 231.00

630-80341  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 0.000

EACH 16.500 1,303.50

79.00000 16.500 1,303.50

630-80342  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000

EACH 2.000 168.00

84.00000 2.000 168.00

630-80343  
 

0300 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 224.000 0.000

SF  100.000 1,260.00

12.60000 100.000 1,260.00

630-80344  
 

0305 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 0.500 3,150.00

6,300.00000 0.500 3,150.00

630-80355  
 

0310 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 2.000 1,900.00

950.00000 2.000 1,900.00

630-80358  
 

0315 *DRUM CHANNELIZING DEVICE 300.000 0.000

EACH 80.000 3,360.00

42.00000 80.000 3,360.00

630-80360  
 

0320 GUARDRAIL TYPE 7 (TEMPORARY) 200.000 0.000

LF  0.000 0.00

5.30000 0.000 0.00

630-80376  
 

0325 *TRAFFIC CONE 500.000 0.000

EACH 150.000 1,740.00

11.60000 150.000 1,740.00

630-80380  
 

0330 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000

DAY 0.000 0.00

1,050.00000 0.000 0.00

630-80520  
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PCN: 14630-BID    ESTIMATE RUN 07/08/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0001 08:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

21,000.00000 0.000 0.00

630-85040  
 

0340 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A ASPHALT PAVEMENT INCENTIVE 45,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0350 F/A ON-THE-JOB TRAINEE 800.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0355 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0360 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 38,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A LANDSCAPE RESTORATION 5,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0375 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0380 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0585 REMOVAL OF CONCRETE PAVEMENT REMOVALL OF THE CONCRETE 
PAVEMENT UNDER MEDIAN ISLANDS AT 74

411.000 0.000

SY  411.000 10,644.90

25.90000 411.000 10,644.90

202-00210  
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PCN: 14630-BID    ESTIMATE RUN 07/08/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0001 08:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0590 EMBANKMENT MATERIAL (COMPLETE IN PLACE) EMBANKMENT IN 
MEDAIAN ISLANDS AT 74TH

137.000 0.000

CY  137.000 4,331.94

31.62000 137.000 4,331.94

203-00060  
 

CAT 0200 $211,341.89 211,341.89CURRENT AMT 2,143,500.36 $$

CAT NO0210 74TH TRAFFIC SIGNAL UPGRADE 

0385 POTHOLING 50.000 0.000

HOUR 25.500 2,958.00

116.00000 25.500 2,958.00

203-01597  
 

0390 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

334.00000 0.000 0.00

210-00866  
 

0395 *RESET COORDINATION UNIT 1.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-00870  
 

0400 *DRILLED CAISSON (36 INCH) 72.000 0.000

LF  54.000 8,370.00

155.00000 54.000 8,370.00

503-00036  
 

0405 *2 INCH ELECTRICAL CONDUIT (JACKED) 326.000 0.000

LF  326.000 2,053.80

6.30000 326.000 2,053.80

613-00201  
 

0410 *3 INCH ELECTRICAL CONDUIT (JACKED) 526.000 0.000

LF  402.000 5,065.20

12.60000 402.000 5,065.20

613-00301  
 

0415 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 770.000 0.000

LF  435.000 3,654.00

8.40000 435.000 3,654.00

613-01200  
 

0420 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000

LF  0.000 0.00

11.60000 0.000 0.00

613-01300  
 

0425 *PULL BOX (SPECIAL) 12.000 0.000

EACH 0.000 0.00

147.00000 0.000 0.00

613-07000  
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PCN: 14630-BID    ESTIMATE RUN 07/08/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0001 08:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0210 74TH TRAFFIC SIGNAL UPGRADE 

0430 *WIRING 1.000 0.000

L S 0.000 0.00

6,300.00000 0.000 0.00

613-10000  
 

0435 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

613-70250  
 

0440 SIGN PANEL (CLASS I) 7.000 0.000

SF  0.000 0.00

37.50000 0.000 0.00

614-00011  
 

0445 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

614-70117  
 

0450 *TRAFFIC SIGNAL FACE (12-12-12) 14.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

614-70336  
 

0455 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 5.000 0.000

EACH 0.000 0.00

1,140.00000 0.000 0.00

614-70560  
 

0460 *LOOP DETECTOR WIRE 7,434.000 0.000

LF  0.000 0.00

2.10000 0.000 0.00

614-72875  
 

0465 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000

EACH 0.000 0.00

690.00000 0.000 0.00

614-72878  
 

0470 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

6.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

614-72889  
 

0475 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,400.00000 0.000 0.00

614-81150  
 

0480 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,400.00000 0.000 0.00

614-81155  
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PCN: 14630-BID    ESTIMATE RUN 07/08/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0001 08:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0210 74TH TRAFFIC SIGNAL UPGRADE 

0485 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 0.000

EACH 0.000 0.00

21,000.00000 0.000 0.00

614-82010  
 

0490 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

17,300.00000 0.000 0.00

614-86246  
 

CAT 0210 $22,101.00 22,101.00CURRENT AMT 195,295.30 $$

CAT NO0220 ITS BID ITEMS 

0495 POTHOLING 120.000 0.000

HOUR 14.000 1,624.00

116.00000 14.000 1,624.00

203-01597  
 

0500 *2 INCH ELECTRICAL CONDUIT (JACKED) 18,000.000 0.000

LF  125.000 787.50

6.30000 125.000 787.50

613-00201  
 

0505 *PULL BOX (24"X36"X24") 16.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

613-07023  
 

0510 *PULL BOX (30"X48"X24") 10.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

613-07040  
 

CAT 0220 $2,411.50 2,411.50CURRENT AMT 140,860.00 $$

CAT NO0300 STR. E-16-FJ BID ITEMS 

0515 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,841.500 0.000

SY  0.000 0.00

1.05000 0.000 0.00

202-00246  
 

0520 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 298.500 0.000

TON 0.000 0.00

36.50000 0.000 0.00

403-34871  
 

0525 GEOTEXTILE (PAVING) 2,024.000 0.000

SY  0.000 0.00

0.90000 0.000 0.00

420-00500  
 

CAT 0300 $0.00 0.00CURRENT AMT 14,650.43 $$
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PCN: 14630-BID    ESTIMATE RUN 07/08/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0001 08:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STR. E-16-HT BID ITEMS 

0530 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,748.000 0.000

SY  0.000 0.00

1.05000 0.000 0.00

202-00246  
 

0535 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 189.000 0.000

TON 0.000 0.00

36.50000 0.000 0.00

403-34871  
 

0540 GEOTEXTILE (PAVING) 266.000 0.000

SY  0.000 0.00

0.90000 0.000 0.00

420-00500  
 

CAT 0310 $0.00 0.00CURRENT AMT 8,973.30 $$

CAT NO0320 STR. E-16-AA BID ITEMS 

0545 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 885.000 0.000

SY  0.000 0.00

1.05000 0.000 0.00

202-00246  
 

0550 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 22.000 0.000

SY  0.000 0.00

158.00000 0.000 0.00

202-00450  
 

0555 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 143.500 0.000

TON 0.000 0.00

36.50000 0.000 0.00

403-34871  
 

0560 GEOTEXTILE (PAVING) 1,016.000 0.000

SY  0.000 0.00

0.90000 0.000 0.00

420-00500  
 

0565 *CONCRETE (PATCHING) 198.000 0.000

SF  0.000 0.00

31.00000 0.000 0.00

601-06150  
 

CAT 0320 $0.00 0.00CURRENT AMT 16,695.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 11,000.00

11,000.00000 1.000 11,000.00

620-00002  
 

0575 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 9,100.00

9,100.00000 1.000 9,100.00

620-00012  
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PCN: 14630-BID    ESTIMATE RUN 07/08/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0001 08:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0580 SANITARY FACILITY 1.000 0.000

EACH 1.000 2,500.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $22,600.00 22,600.00CURRENT AMT 22,600.00 $$

PROJECT TOTAL 258,454.39 $ 258,454.39CURRENT AMT 2,542,574.79 $$


